

Downtown Collingwood Revitalization Huronario St. and Second/Simcoe St. Construction Newsletter #3

October 16, 2009

Current Construction Events

(October 13th to October 16th)

- Location:** Second/Simcoe St. from Pine to St. Paul St.

Scope of Work: Completed removal of concrete, bricks, curb and gutter, etc. on north side of street.

Continued installation of utility duct along the north side of the street.

Started installation of storm sewers and excavation for road and sidewalk base.

Impacts: Two way traffic will continue to be restricted to the south side of the street to allow construction on the north side of the street to continue. No parking is provided along either side of Second/Simcoe street to provide for this two way traffic flow.

- Location:** Huronario St. from Second to Third St.

Scope of Work: Completed the removal of curbs, trees and asphalt.

Continuing to remove benches, lights and paving stones.

Impacts: The center block of Huronario Street will continue to remain closed to most vehicular traffic until the winter shut down.

Upcoming Construction Events

(October 19th to October 23rd)

- Location:** Second/Simcoe St. from Pine to St. Paul St.

Scope of Work: Continue with the installation of electrical duct along North side of street and road crossings at the intersections of Huronario and St. Marie Streets.

Continue with storm sewer installation, repair of water services, and excavation for curb and sidewalk installation.

Impacts: At times traffic may be restricted temporarily to one lane of traffic during work for road crossings.

- Location:** Huronario St. from Second to Third St.

Scope of Work: Removal of the paving stones, should be completed.

Installation of the utility ducts will commence, followed by general excavation and placement of granulars for road base and curb.

Impacts: The center block of Huronario Street will continue to remain closed to most vehicular traffic.

How Will My Services Be Affected?

Telephone, hydro, water, cable TV, sewer and gas services should not be affected by the construction, barring any unforeseen circumstances.

The Contractor will collect garbage and recycling containers, deliver to the nearest intersecting side street for pickup and return the containers to individual properties on each garbage day while the construction operations interfere with regular garbage/recycling pickup. Please be sure to clearly label your containers so that they can be returned.

Safety

Georgian Paving & Construction is required to conduct the work in a safe manner, including fencing of the work area, etc. We ask that you take extra caution during the construction period to ensure everyone's safety.

Who Do I Call If I Have a Problem?

Georgian Paving & Construction has designated a "Project Manager" (Construction) to respond to public inquiries related to this project. The Project Manager should be your first point of contact regarding any construction related concern. You may call or email the Project Supervisor at any time. The Contractor will also be setting up a site office on Huronario Street that will be open Monday to Friday, 8:00 A.M. to 5:00 P.M. The Contractor's phone numbers and site office address is provided below. A 24/7 emergency phone number is also provided below but should only be used in emergency or other critical situations.

R.J. Burnside & Associates Limited is administering the project on behalf of the Town. If you have any questions regarding the construction, you may also call a Burnside representative, during the hours of 8:00 A.M. to 5:00 P.M., Monday to Friday, and your call will be responded to as soon as possible.

Georgian Paving & Construction

Murray Hunt, Project Supervisor (Construction)

mhunt@walkerind.com

Phone: 705-443-4277 Fax: 705-443-4284

Address: 116 Huronario Street, Suite 102

24/7 Emergency Phone: 705-443-9482

R.J. Burnside & Associates Limited

Field:

Murray Harvey

705-441-2542 (Cell)

Construction Inspector

murray.harvey@rjburnside.com

Office:

Paul Hausler

705-446-0515 Ext. 445

Project Manager (Contract Administrator)

paul.hausler@rjburnside.com